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ESTIMATE RUN 03/12/2008

ESTIMATE SUMMARY 10:15:04

CONTID: C15517         ESTIMATE NO: 0008 PROG 2005

PCN: 15517-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

OL from Fountain to Academy PERCENT TIME:

PROJECT NO: IM 0252-382                   

OL from Fountain to Academy

NAME OF ROAD: 25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 03/12/2008 DATE TIME STARTED 04/30/2006

1910 RAND AVE. DATE LET 02/09/2006 DATE WORK BEGAN 04/30/2006

 DATE AWARDED 02/24/2006 DATE TIME STOPPED 12/18/2006

 DATE CONTRACT EXECUTED 03/13/2006 DATE ACCEPTED 12/18/2006

COLORADO SPRINGS CO 80906     719-473-3100 DATE NOTICE TO PROCEED 04/30/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,836,883.46 PARTICIPATING $ $ 117,637.06

AWARD PROJECT AMT: 5,198,924.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 37,983.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.33

TIME ALLOW:

ORIG TIME ALLOW:

107 WORK DAYS

WORK DAYS100

90.08%

578,908.44

117,637.06

117,637.06

155,620.93

$

$

$

$

5,257,975.02

0.00

5,257,975.02

0.00

5,257,975.02

-40,000.00

0.00

5,217,975.02

0.00

AMOUNT DUE 5,217,975.02 155,620.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 155,620.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

102.0
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PCN: 15517-BID    ESTIMATE RUN 03/12/2008

PROJECT: IM 0252-382                   ESTIMATE NO: 0008 10:15:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 13.000 11.000

EACH 0.000 0.00

500.00000 11.000 5,500.00

202-00037  
 

0010 *REMOVAL OF ASPHALT MAT 46.000 0.000

SY  0.000 0.00

13.00000 0.000 0.00

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 320,595.000 320,595.000

SY  0.000 0.00

2.50000 320,595.000 801,487.50

202-00240  
 

0020 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

140.00000 3.000 420.00

202-01300  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,265.000 1,265.000

CY  0.000 0.00

20.00000 1,265.000 25,300.00

203-00060  
 

0030 BLADING 25.200 15.700

HOUR 4.750 831.25

175.00000 20.450 3,578.75

203-01500  
 

0035 TOPSOIL 425.000 322.000

CY  0.000 0.00

25.00000 322.000 8,050.00

207-00205  
 

0040 *EROSION LOG 168.000 168.000

LF  0.000 0.00

11.00000 168.000 1,848.00

208-00005  
 

0045 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

208-00200  
 

0050 *SEEDING (NATIVE) 0.600 0.600

ACRE 0.000 0.00

2,000.00000 0.600 1,200.00

212-00006  
 

0055 *MULCHING (WEED FREE HAY) 0.600 0.600

ACRE 0.000 0.00

1,700.00000 0.600 1,020.00

213-00002  
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PCN: 15517-BID    ESTIMATE RUN 03/12/2008

PROJECT: IM 0252-382                   ESTIMATE NO: 0008 10:15:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCH TACKIFIER 120.000 120.000

LB  0.000 0.00

5.00000 120.000 600.00

213-00061  
 

0065 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,904.000 2,904.000

SY  0.000 0.00

2.50000 2,904.000 7,260.00

216-00041  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-06000  
 

0075 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 69.780

TON 0.000 0.00

125.00000 69.780 8,722.50

403-00720  
 

0080 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 22,301.280 22,301.280

TON 0.000 0.00

38.35000 22,301.280 855,254.09

403-34841  
 

0085 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 36,400.000 36,371.810

TON 0.000 0.00

46.35000 36,371.810 1,685,833.39

403-34851  
 

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 32,205.000 32,205.000

GAL 0.000 0.00

1.75000 32,205.000 56,358.75

411-10255  
 

0095 RIPRAP (9 INCH) 71.700 71.700

CY  0.000 0.00

90.00000 71.700 6,453.00

506-00209  
 

0100 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 80.000 64.000

LF  0.000 0.00

92.00000 64.000 5,888.00

603-01245  
 

0105 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000

LF  0.000 0.00

103.50000 8.000 828.00

603-01365  
 

0110 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 24.000 16.000

LF  0.000 0.00

125.00000 16.000 2,000.00

603-01485  
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PCN: 15517-BID    ESTIMATE RUN 03/12/2008

PROJECT: IM 0252-382                   ESTIMATE NO: 0008 10:15:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 60 INCH REINFORCED CONCRETE PIPE 8.000 8.000

LF  0.000 0.00

250.00000 8.000 2,000.00

603-01600  
 

0120 24 INCH REINFORCED CONCRETE END SECTION 6.000 5.000

EACH 0.000 0.00

665.00000 5.000 3,325.00

603-05024  
 

0125 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

603-05036  
 

0130 48 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

1,610.00000 2.000 3,220.00

603-05048  
 

0135 60 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

2,200.00000 2.000 4,400.00

603-05060  
 

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,800.000 7,788.000

LF  0.000 0.00

15.50000 7,788.000 120,714.00

606-00301  
 

0145 *END ANCHORAGE TYPE 3D 7.000 4.000

EACH 0.000 0.00

1,100.00000 4.000 4,400.00

606-01340  
 

0150 *TRANSITION TYPE 3G 8.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

606-01370  
 

0155 *TRANSITION TYPE 3H 4.000 2.000

EACH 0.000 0.00

810.00000 2.000 1,620.00

606-01380  
 

0160 *TRANSITION TYPE 3J 4.000 0.000

EACH 0.000 0.00

460.00000 0.000 0.00

606-01385  
 

0165 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-01390  
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PCN: 15517-BID    ESTIMATE RUN 03/12/2008

PROJECT: IM 0252-382                   ESTIMATE NO: 0008 10:15:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (NONFLARED) 6.000 6.000

EACH 0.000 0.00

2,300.00000 6.000 13,800.00

606-02003  
 

0175 DELINEATOR (TYPE I) 330.000 290.000

EACH 0.000 0.00

20.00000 290.000 5,800.00

612-00001  
 

0180 DELINEATOR (TYPE III) 38.000 38.000

EACH 0.000 0.00

25.00000 38.000 950.00

612-00003  
 

0185 *RUMBLE STRIP 147,208.000 146,698.000

LF  0.000 0.00

0.20000 146,698.000 29,339.60

614-80385  
 

0190 *CONSTRUCTION SURVEYING 1.092 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

625-00000  
 

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

540,000.00000 1.000 540,000.00

626-00000  
 

0200 *EPOXY PAVEMENT MARKING 525.000 525.000

GAL 0.000 0.00

71.00000 525.000 37,275.00

627-00005  
 

0205 *EPOXY PAVEMENT MARKING (SPECIAL) 74.000 55.300

GAL 0.000 0.00

761.00000 55.300 42,083.30

627-00007  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,550.000 1,523.000

GAL 0.000 0.00

43.50000 1,523.000 66,250.50

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 6,134.000 6,120.000

SF  0.000 0.00

14.00000 6,120.000 85,680.00

627-01003  
 

0220 *FLAGGING 1,600.000 1,154.000

HOUR 0.000 0.00

31.75000 1,154.000 36,639.50

630-00000  
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PCN: 15517-BID    ESTIMATE RUN 03/12/2008

PROJECT: IM 0252-382                   ESTIMATE NO: 0008 10:15:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL INSPECTION 86.000 86.000

DAY 0.000 0.00

55.00000 86.000 4,730.00

630-00007  
 

0230 *TRAFFIC CONTROL MANAGEMENT 107.000 107.000

DAY 0.000 0.00

435.00000 107.000 46,545.00

630-00012  
 

0235 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

110.00000 4.000 440.00

630-80001  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 21.000

EACH 0.000 0.00

22.00000 21.000 462.00

630-80341  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 49.000

EACH 0.000 0.00

33.00000 49.000 1,617.00

630-80342  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 31.000

EACH 0.000 0.00

44.00000 31.000 1,364.00

630-80343  
 

0255 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

5,500.00000 2.000 11,000.00

630-80355  
 

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 3.000

EACH 0.000 0.00

550.00000 3.000 1,650.00

630-80358  
 

0265 *PORTABLE MESSAGE SIGN PANEL 20.000 20.000

DAY 0.000 0.00

110.00000 20.000 2,200.00

630-80359  
 

0270 *DRUM CHANNELIZING DEVICE 100.000 16.000

EACH 0.000 0.00

45.00000 16.000 720.00

630-80360  
 

0275 GUARDRAIL TYPE 7 (TEMPORARY) 648.000 648.000

LF  0.000 0.00

31.00000 648.000 20,088.00

630-80376  
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PCN: 15517-BID    ESTIMATE RUN 03/12/2008

PROJECT: IM 0252-382                   ESTIMATE NO: 0008 10:15:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONE 600.000 200.000

EACH 0.000 0.00

1.10000 200.000 220.00

630-80380  
 

0285 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

550.00000 1.000 550.00

630-80510  
 

0290 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

630-85010  
 

0295 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0300 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0305 F/A ASPHALT PAVEMENT INCENTIVE 233,611.620 0.000

F A 116,805.810 116,805.81

1.00000 116,805.810 116,805.81

700-70012  
 

0310 F/A FUEL COST ADJUSTMENT 25,000.000 947.490

F A 0.000 0.00

1.00000 947.490 947.49

700-70016  
 

0315 F/A ROADWAY SMOOTHNESS INCENTIVE 63,078.000 58,615.670

F A 0.000 0.00

1.00000 58,615.670 58,615.67

700-70018  
 

0320 F/A ON-THE-JOB TRAINEE 1,696.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15517-BID    ESTIMATE RUN 03/12/2008

PROJECT: IM 0252-382                   ESTIMATE NO: 0008 10:15:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A INTERIM SURFACE REPAIR 23,565.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0340 F/A BRIDGE REPAIR 25,000.000 15,771.000

F A 0.000 0.00

1.00000 15,771.000 15,771.00

700-70034  
 

0345 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0430 CONCRETE (PATCHING) CONCRETE ANCHORS 10.500 10.500

CY  0.000 0.00

370.00000 10.500 3,885.00

601-06100  
 

0435 *REMOVAL OF OVERPASS MOUNTED SIGN BRACKET REMOVE AND 
RESET SIGN ON I-17-GQ

1.000 1.000

EACH 0.000 0.00

4,830.00000 1.000 4,830.00

202-00800  
 

0440 ADDED ITEM (LUMP SUM)/ DIRECTIONAL SIGN SLEEVES FOR 
I-17-GQ

6.000 6.000

L S 0.000 0.00

86.25000 6.000 517.50

900-00014  
 

0445 REMOVAL OF STRUCTURE REMOVAL OF ANCHOR BOLTS 380.000 380.000

EACH 0.000 0.00

4.60000 380.000 1,748.00

202-00001  
 

0450 ADDED ITEM (LUMP SUM)/ ADDITIONAL FORMING NEEDED ON 
I-17-GQ WHERE THE BRIDGE DECK

0.800 0.800

L S 0.000 0.00

5,677.00000 0.800 4,541.60

900-00014  
 

0455 ADDED ITEM (DOLLAR)/ USED TO REMOVE HMA REMOVED FROM 
PAVING OPERATION

0.000 -35,473.750

DOL 0.000 0.00

1.00000 -35,473.750 -35,473.75

900-00006  
 

0460 ADDED ITEM (DOLLAR)/ CDOT INCURRED COSTS 0.000 -305.000

DOL 0.000 0.00

1.00000 -305.000 -305.00

900-00006  
 

0465 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) GUARDRAIL
DOUBLE FACE FROM VMS TO MEDIAN RAIL

450.000 450.000

LF  0.000 0.00

34.50000 450.000 15,525.00

606-00350  
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PCN: 15517-BID    ESTIMATE RUN 03/12/2008

PROJECT: IM 0252-382                   ESTIMATE NO: 0008 10:15:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 ADDED ITEM (EACH)/ CUT AND EPOXY NEW STIRRUPS 18.000 18.000

EACH 0.000 0.00

115.00000 18.000 2,070.00

900-00007  
 

0475 ADDED ITEM (LUMP SUM)/ RESTRIPE SH 16 1.000 1.000

L S 0.000 0.00

15,064.17000 1.000 15,064.17

900-00014  
 

0480 ADDED ITEM (LUMP SUM)/ BRIDGERAIL UNUSED FROM PROJECT,
FOR MAINTENANCE'S USE

1.000 1.000

L S 0.000 0.00

32,780.00000 1.000 32,780.00

900-00014  
 

0485 ADDED ITEM (LUMP SUM)/ EXTRA CURB REMOVAL WORK ON GQ 1.000 1.000

L S 0.000 0.00

9,241.79000 1.000 9,241.79

900-00014  
 

0490 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

6,694.02000 1.000 6,694.02

900-00014  
 

0491 ADDED ITEM (LUMP SUM)/ ADMIN COMPENSATION PER 
SUBSECTION 109.04 (E)

1.000 1.000

L S 0.000 0.00

897.00000 1.000 897.00

900-00014  
 

0495 ADDED ITEM (LUMP SUM)/ HAULING CHARGE TO RETURN UNUSED
MATERIAL TO PIT.

1.000 1.000

L S 0.000 0.00

4,927.00000 1.000 4,927.00

900-00014  
 

0500 AGGREGATE BASE COURSE (CLASS 7) SHOULDERING MATERIAL 687.600 687.600

TON 0.000 0.00

26.50000 687.600 18,221.40

304-07000  
 

0505 ADDED ITEM (EACH)/ SUPERINTENDENT 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

900-00007  
 

0510 ADDED ITEM (EACH)/ 2.000 2.000

EACH 0.000 0.00

35.00000 2.000 70.00

900-00007  
 

0515 ADDED ITEM (LUMP SUM)/ 2.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

900-00014  
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PCN: 15517-BID    ESTIMATE RUN 03/12/2008

PROJECT: IM 0252-382                   ESTIMATE NO: 0008 10:15:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 ADDED ITEM (EACH)/ 0.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

900-00007  
 

0525 ADDED ITEM (LUMP SUM)/ J-18-BD STANDY TIME 
COMPENSATION

1.000 1.000

L S 0.000 0.00

5,047.00000 1.000 5,047.00

900-00014  
 

CAT 0200 $117,637.06 4,882,205.58CURRENT AMT 5,443,284.04 $$

CAT NO0300 I 25 STRUCTURES 

0350 *REMOVAL OF CURB 606.000 606.000

LF  0.000 0.00

66.00000 606.000 39,996.00

202-00201  
 

0355 *REMOVAL OF BRIDGE RAILING 1,368.000 1,368.000

LF  0.000 0.00

9.19000 1,368.000 12,571.92

202-00425  
 

0360 *REMOVAL OF EXPANSION DEVICE 238.000 238.000

LF  0.000 0.00

56.00000 238.000 13,328.00

202-00504  
 

0365 *WATERPROOFING (MEMBRANE) 2,852.000 2,852.000

SY  0.000 0.00

11.00000 2,852.000 31,372.00

515-00120  
 

0370 *BRIDGE EXPANSION DEVICE (0-2 INCH) 238.000 238.000

LF  0.000 0.00

125.00000 238.000 29,750.00

518-01002  
 

0375 *CONCRETE CLASS D (BRIDGE) 26.000 20.000

CY  0.000 0.00

2,805.00000 20.000 56,100.00

601-03040  
 

0380 *CONCRETE (PATCHING) 91.600 91.600

SF  0.000 0.00

200.00000 91.600 18,320.00

601-06150  
 

0385 *REINFORCING STEEL (EPOXY COATED) 1,034.000 1,034.000

LB  0.000 0.00

2.75000 1,034.000 2,843.50

602-00020  
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PCN: 15517-BID    ESTIMATE RUN

PROJECT: IM 0252-382                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I 25 STRUCTURES 

0385 MATERIAL ALLOWANCE 0.000

LB  0.000 0.00

2.75000 0.000 0.00

0390 *BRIDGE RAIL TYPE 10R 1,368.000 1,368.000

LF  0.000 0.00

91.00000 1,368.000 124,488.00

606-11010  
 

CAT 0300 $0.00 328,769.42CURRENT AMT 345,599.42 $$

CAT NO0301 SH 16 STR. NO. J-18-BF 

0395 *REMOVAL OF BRIDGE RAILING 0.000 0.000

LF  0.000 0.00

9.19000 0.000 0.00

202-00425  
 

0400 *REMOVAL OF EXPANSION DEVICE 0.000 0.000

LF  0.000 0.00

56.00000 0.000 0.00

202-00504  
 

0405 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000

LF  0.000 0.00

125.00000 0.000 0.00

518-01002  
 

0410 *BRIDGE RAIL TYPE 10R 0.000 0.000

LF  0.000 0.00

91.00000 0.000 0.00

606-11010  
 

CAT 0301 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

28,000.00000 1.000 28,000.00

620-00002  
 

0420 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00011  
 

0425 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 47,000.00CURRENT AMT 48,000.00 $$

PROJECT TOTAL 117,637.06 $ 5,257,975.00CURRENT AMT 5,836,883.46 $$


